
Before the
Federal Communications Commission

Washington, D.C. 20554

In the Matter of: )
)

Revision of the Commission's Rules To )
Ensure Compatibility with Enhanced 911 )
Emergency Calling Systems )

)
Phase II Compliance Deadline for )
Non-Nationwide CMRS Carriers )

)
The NTELOS Companies Petition for )
Limited Waiver )

To: Wireless Telecommunications Bureau

CC Docket No. 94-102

STATUS REPORT
OF THE NTELOS COMPANIES

NTELOS Inc. on behalf of itself and its affiliates the Virginia PCS Alliance L.c.;

Richmond 20 MHz LLC; and the West Virginia PCS Alliance L.C. (all doing business as,

and hereinafter, "NTELOS") hereby respectfully submits this status report concerning

progress NTELOS has made in reaching the Commission-mandated 95% penetration rate

oflocation-capable handsets. As of October 25,2006, NTELOS achieved the 95%

location-capable objective. As ofJanuary 1, 2007, NTELOS had 95.63% of its customers

using 91 I-capable handsets. As of April 1, 2007, NTELOS had 97.02% of its customers

using 911-capable handsets. As ofJuly 1, 2007, NTELOS had 97.47% of its customers

using 91 I-capable handsets.



Background

NTELOS is a Tier III regional wireless carrier that provides service primarily in

Virginia and West Virginia to approximately 391,000 subscribers. NTELOS has

implemented a handset-based location technology for the delivery ofE9ll Automatic

Location Information (ALI) over its Code Division Multiple Access (CDMA) digital PCS

network.

On October 21,2005, NTELOS requested a limited waiver to extend the deadline

in Section 20. 18(g)(l)(v) of the Commission's rules. This section requires that Tier III

carriers who have chosen to implement a handset-based solution to meet the location

requirement for Enhanced 911 services achieve a location-capable handset penetration of

95% among subscribers by December 31, 2005. 1 In its Petition, NTELOS explained that

certain circumstances existed that made it unlikely that NTELOS would meet the 95%

subscriber penetration rate by the deadline, despite efforts to promote location-capable

handsets to NTELOS' customers.

In an order released on January 27, 2006, the Commission granted NTELOS an

extension of the penetration requirement until November 1, 2006. In the same order the

Commission required NTELOS to file status reports on its progress every February 1,

May 1, August 1, and November 1, beginning May 1, 2006. The following information is

submitted in compliance with the January 27,2006 Commission Order on the progress

NTELOS has made toward the FCC-mandated 95% penetration requirement.

147. CPR §20.18 (g)(l)(v).
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NTELOS Has Succeeded iu Its Efforts to Encourage Customers to Upgrade to
Location-Capable Handsets

As ofJuly I, 2007, NTELOS had 97.47% of its customers using 91 I-capable

handsets. NTELOS continues to strive to increase the number of customers to a GPS-

capable handset beyond the 95% penetration requirement.

As reported in previous filings, NTELOS implemented a number ofprograms in

order to meet the 95% handset penetration target:

1. Any NTELOS customer with a non-GPS handset qualifies for promotional
handset pricing, irregardless of their contract status.

2. Promotional handset pricing is incorporated into all customer retention
efforts and NTELOS' retention team encouraged customers with non-GPS
capable handset models.

3. NTELOS offered location-capable handsets at very low prices, including a
$0.99 bar style handset, $9.99 color flip handset and $29.99 camera flip
handset, for new or existing customers. These low prices make a handset
upgrade affordable for all customers.

4. NTELOS continued its policy of refusing to activate any non-GPS capable
handset that a customer, or potential customer, brought in and requested it
to be activated. NTELOS no longer orders replacement parts or accessories
for non-Global Positioning System (GPS) handsets and no longer repairs
such handsets.

NTELOS also worked closelywiththe manufacturers of the handsets used by our

customers in order to correct internal databases so that we had accurate reporting for

location-capable handsets in service. Previously, when a customer would bring his or her

own handset to a NTELOS store to be activated on our network, these handsets were

designated in our databases merely as "customer provided" with no other identifying

information. Using the electronic serial numbers (ESNs) for each of these handsets,

NTELOS was able to identify the manufacturer of the set and then to request information

from the manufacturer to determine ifthe handset was location capable. NTELOS
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particularly appreciates the cooperation and assistance provided to us by numerous

handset manufacturers that allowed us to accurately classify thousands ofhandsets.

Indeed, only one manufacturer refused to cooperate with us and so all "customer

provided" handsets from that manufacturer continue to be counted by NTELOS as

"non-GPS".

The Number and Status of Phase II 911 Requests from PSAPs

In total, NTELOS has received 911 Phase II requests from 125 Public Safety

Answering Points (PSAPs). Of the 125 requests, 88 have been implemented, and 37

requests could not be implemented because NTELOS had no coverage in the area.

The Dates on Which Phase II Has Been Implemented or Will Be Available

Exhibit 1 illustrates the implementation date for each PSAP requesting Phase II

deployment.

The Status ofNTELOS' Coordination Efforts with PSAPs for Alternative 95%
Handset Penetration Dates

NTELOS has notified the PSAPs in NTELOS' coverage area with Phase II 911

requests about the progress the company has made toward the 95% penetration rate.

Email notification was sent to the PSAPs on July 26,2007, about NTELOS' current

penetration rate and the completion of our goal of reaching 95%. A copy of this email is

shown in Exhibit 2.

Conclusion

NTELOS takes its wireless 911 obligations very seriously. We have a

demonstrated record of cooperation with PSAPs in the NTELOS service areas. Although
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NTELOS is a relatively small carrier operating III a largely rural area, we made a

significant effort in all parts of our organization which allowed us to meet 95%

penetration requirement by the November I, 2006, deadline set for us by the Commission.

NTELOS continues its efforts to replace the remaining non-GPS telephones with new

91 I-capable models.

Pursuant to the FCC's order released on January 27, 2006, granting NTELOS an

extension ofthe deadline, NTELOS will continue to report to the Commission on the

status of the deployment of 91 I-capable handsets.

Respectfully submitted,

Mary cDe
Senior . e resident-
Legal and Regulatory Affairs
40 I Spring Lane Plaza
Waynesboro, VA 22980
540-946-8677
email: mcdermottm@ntelos.com

Dated: July 27,2007
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NTELOS Phase II Deployment

Exhibit 1

VIRGINIA

REQUESTOR STATE SERVICE STATUS DEPLOYED DATEREQUESTED
Albemarle County J Charlottesville VA Phase II Phase II Deployed 3-Sep-03

Amherst County VA Phase II Phase II Deployed 20.May-04

Appomattox County VA Phase II Phase II Deployed 2S-Mar-07

Augusta County VA Phase II Phase II Deployed 15-Dec-04

Bedford VA Phase II Phase Deployed 7-Jan-04

Blacksburg Town (Montgomery County) VA Phase II Phase Deployed 5-0ct-04

Bland County VA Phase Phase Deployed 17-Feb-05

Botetourt County VA Phase Phase Deployed 1-Dec-03

Campbell County VA Phase Phase Deployed 25-May-05

Caroline County VA Phase Phase Deployed 15·0ct·04

Charles City County VA Phase No Cell Towers in County No coverage

Chesapeake City VA Phase Phase II Deployed 3-Aug-03

Chesterfield County VA Phase Phase II Deployed 3-Aug-03

Christiansburg (Montgomery County) VA Phase Phase II Deployed 14-0ct-04

Clarke County VA Phase Phase II Deployed 5-Sep-03

Colonial Heights City VA Phase Phase II Deployed 10-0ct-06

Covington City VA Phase No coverage No coverage

Danville City VA Phase Phase II Deployed 3-Nov~03

Dinwiddie County VA Phase Phase II Deployed 12-Aug-05

Essex County VA Phase No coverage No coverage

Farmville VA Phase No coverage No coverage

Fluvanna County VA Phase Phase Deployed 26-MaY·04

Franklin City VA Phase II Phase Deployed 12.Apr-04

Franklin County VA Phase II Phase Deployed 2-Mar-04

Fredericksburg VA Phase II Phase Deployed 20-Aug-04

Giles County VA Phase II Phase Deployed 15-Sep~06

Gloucester County VA Phase II Phase Deployed 1-Jul·04

Greene County VA Phase II Phase Deployed 26·May-04

Greensville County VA Phase II Phase Deployed 7-Jan-05

Hampton City VA Phase 11 Phase II Deployed 19-Aug-03

Hanover County VA Phase II Phase 11 Deployed 30-Jun-04

Harrisonburg and Rockingham County VA Phase II Phase 11 Deployed 3-Aug-03

Henrico County VA Phase II Phase II Deployed 3-Aug-03

Hopewell City VA Phase II Phase II Deployed 9-Jan-04

Isle of Wight County VA Phase II Phase II Deployed 27-May-04

James City I County VA Phase II Phase II Deployed 19-Aug-03

King and Queen VA Phase II No coverage No coverage

Lexington I Rockbridge County I Buena Vista VA Phase II Phase II Deployed 24-Sep-03

Louisa County VA Phase II Phase II Deployed 17-May-04

Lynchburg City VA Phase II Phase II Deployed 5-Sep-03

Madison County VA Phase II Phase II Deployed 23-Mar-05

Martinsville I Henry County VA Phase II Phase II Deployed 3-Sep-03

Mathews VA Phase /I No coverage No coverage

Montgomery County VA Phase II Phase Deployed 28-Jul-04

Nelson County VA Phase II Phase Deployed 19·0ct-06

New Kent County VA Phase II Phase Deployed 22·Jul-04

Newport News VA Phase II Phase Deployed 3·Aug-03

Norfolk City VA Phase II Phase Deployed 3-Aug-03

Orange VA Phase II Phase Deployed 3-Aug-03

Page County VA Phase II Phase Deployed 8-Mar-05

Petersburg City VA Phase II Phase Deployed 13-0ct-04

Pittsylvania County VA Phase II Phase 11 Deployed 11-Sep-03

Portsmouth City VA Phase II Phase II Deployed 3-Aug-03

Powhatan VA Phase II Phase II Deployed 7-Jun-07

Prince George County VA Phase II Phase II Deployed 20-Jun-06
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NTELOS Phase II Deployment

Pulaski County VA Phase II Phase II Deployed 26-May-05

Radford City VA Phase II Phase II Deployed 8·Dec-04

Rappahannock County VA Phase No coverage No coverage

Richmond City VA Phase Phase Deployed 3-Aug-03
Roanoke City VA Phase Phase Deployed 3-Aug-03

Roanoke County VA Phase Phase Deployed 17-Nov-05

Salem City VA Phase Phase Deployed 3-Aug-03
Shenandoah County VA Phase Phase Deployed 30-Sep-04

Spotsylvania County VA Phase Phase Deployed 4-0ct-04

Staunton City VA Phase Phase Deployed 14·Sep-06

Suffolk City VA Phase Phase Deployed 3-Aug-03

Sussex County VA Phase Phase Deployed 20-0ct-06
Virginia Beach City VA Phase Phase Deployed 11-Sep-03

Warren County VA Phase Phase Deployed 20-Sep-04

Waynesboro City VA Phase Phase II Deployed 1-Mar-OS

West Point VA Phase No Towers in P5AP No coverage

Williamsburg City VA Phase Phase II Deployed 22-Feb-OS

Winchester VA Phase Phase II Deployed 1-Jan-04

Wythe County VA Phase Phase II Deployed 28-Apr-04

Wytheville VA Phase Phase II Deployed 9-Dec-04

York County VA Phase Phase II Deployed 4-Sep-03

WEST VIRGINIA

REQUESTOR STATE SERVICE STATUS DEPLOYED DATEREQUESTED
Barbour County WV Phase No coverage No coverage

Cabell County (Huntington) WV Phase Phase II Deployed 13-Feb-04

Doddridge County WV Phase Phase 11 Deployed S-May-04

Gilmer County WV Phase No Towers in PSAP No coverage

HarrisonlTaylor Counties WV Phase Phase Deployed 10-Jun-04

Jackson County WV Phase Phase Deployed 14-0ct-OS

Kanawha County (Charleston) WV Phase Phase Deployed 11-Feb-04

Lewis County WV Phase Phase Deployed 19-May-05

Marion County WV Phase Phase Deployed 12-May-04

Mercer County WV Phase I Phase Deployed 3·0ct-03

Monongalia County (Morgantown) WV Phase II Phase Deployed 9-Apr-04

Raleigh County (Beckley) WV Phase II Phase Deployed 3-0ct-03

Randolph County WV Phase 11 Phase Deployed 12-Apr-07

Upshur County WV Phase II Phase Deployed 30-Nov-06

Wayne County WV Phase II Phase Deployed 7-Feb-05

KENTUCKY

REQUESTOR STATE SERVICE STATUS DEPLOYED DATEREQUESTED
Boyd County (KY) KY Phase II Phase II Deployed 3-Feb-04

Carter County (KY) KY Phase II Phase II Deployed g-Dec-05

Greenup County (KY) KY Phase II
Phase II Deployed-

29-Nov-06
redeployed from KSP

Lawrence County (KY) KY Phase II Phase II Deployed 26-May-05

NORTH CAROLINA

REQUESTOR STATE SERVICE STATUS DEPLOYED DATEREQUESTED
Caswell County (NC) NC Phase II Phase II Deployed 15-Mar-06

Dare County (NC) NC Phase II Phase II Deployed 19-May-06

Currituck County (NC) NC Phase II Phase II Deployed 12-May-06

Gates County (NC) NC Phase II No coverage No coverage

Granville County (NC) NC Phase II No coverage No coverage
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NTELOS Phase II Deployment

PENNSYLVANIA

REQUESTOR STATE SERVICE STATUS DEPLOYED DATEREQUESTED
Bradford PA Phase 11 No Coverage No Coverage

Cambria PA Phase II No Coverage No Coverage

Columbia PA Phase II No Coverage No Coverage

Crawford PA Phase II No Coverage No Coverage

Cumberland PA Phase II No Coverage No Coverage

Fayette PA Phase II No Coverage No Coverage

Franklin PA Phase II No Coverage No Coverage

Fulton PA Phase II No Coverage No Coverage

Greene PA Phase II No Coverage No Coverage

Huntingdon PA Phase II No Coverage No Coverage

Indiana PA Phase II No Coverage No Coverage

Jefferson PA Phase No Coverage No Coverage

Lackawanna PA Phase No Coverage No Coverage

Lawrence PA Phase No Coverage No Coverage

Lebanon PA Phase No Coverage No Coverage

Lehigh PA Phase No Coverage No Coverage

luzerne PA Phase No Coverage No Coverage

Mifflin PA Phase No Coverage No Coverage

Montgomery PA Phase No Coverage No Coverage

Montour PA Phase No Coverage No Coverage

Perry PA Phase No Coverage No Coverage

Somerset PA Phase No Coverage No Coverage

Wayne PA Phase No Coverage No Coverage

Westmoreland PA Phase No Coverage No Coverage

York PA Phase No Coverage No Coverage

GRAND TOTALS

Virginia
Total Requested 76
Total Deployed 68
Total Pending 0
Requests with no coverage 8

West Virginia
Total Requested 15
Total Deployed 13
Total Pending 0
Requests with no coverage 2

Kentucky
Total Requested 4
Total Deployed 4
Total Pending 0
Requests with no coverage 0

North Carolina
Total Requested 5
Total Deployed 3
Total Pending 0
Requests with no coverage 2

Pennsylvania
Total Requested 25
Total Deployed 0
Total Pending 0
Requests with no coverage 25

Page 3



NTELOS Phase II Deployment

All States
Total Requested

Total Deployed

Total Pending

Requests with no coverage

125
88
o

37
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Exhibit 2

From: Benson, Amber
Sent: Thursday, July 26, 2007 9:46 AM
To: Wayne County- Bill Willis; Berkeley County- Mary Kackley; Braxton County- Fred Thompson; Cabell County-
Mike Davis; Clay County/Nicholas County- Joey Derito; Doddridge County/Ritchie County- Timothy Greenan; Gilmer County/Lewis
County- Bill Rowan; Harrison CountyfTaylor County- Paul Bump; Jackson County- Bob Strobbe; Jerry Bennett; Kanawha County- Jim
Sorgman; Marion County- carolyn Ledsome; Mercer County- Robert Hoge; Monongalia County- Ron Kylef; Raleigh County- Jack
Bowden; Roane County- Melissa Sice; Upshur County- cathy Collins; Rockingham Co/Harrisonburg- Jim Junkins; Accomack
County/Northampton County- Scott Chandler; Albemarle County/Charlottesville- Tom Hanson; Alleghany County- Ryan
Muterspaugh; Amelia County- Randy Leonard; Amherst County- John Boon; Appomattox County- Bobby Wingfield; Ashland City
Phil Heins; Augusta County- Donna Good; Bedford County/City- John Barrett; Blacksburg City- Bruce Bradbery; Bland County- Katie

Gamble; Botetourt County- Spencer Suter; Bristol City- Milo Brunson; Brunswick County- Devon Clary; Buchanan County- Greg
Clevinger; Buckingham County- Kevin Flippen; Campbell Co/Alta Vista Town- Aubrey Cheatham; Caroline County- Mike Hall; Carroll
County/Galax City/Grayson County- Edward Hines; Charles City County- Thalia Bell; Charlotte County- Lisa Myers; Chesapeake City
Greg Staylor; Chesterfield County- Barbara Mayfield; Chincoteague Town- Eddie Lewis; Christiansburg City- Martha Cox; Clarke
County- Pam Hess; Colonial Beach Town- David Eagal; Colonial Heights City- Lewis ArchiJeti; Covington City~ J.B. Broughman; Craig
County- Larry Moore; Culpeper County- Steve Basnett; Cumberland County- Aaron Hickman; Danville City- Doug Young; Dickenson
County- Mark Cvetnich; Dinwiddie County- Charles Lewis; Emporia City- T.e. Anderson; Essex County- Larry Smith; Farmville

Town- Gilbert Wood; Fauquier County- Timothy McMenamin; Floyd County- Ford Wirt; Fluvanna County- Tammy Johnson; Franklin
City- Mickey Futrell; Franklin County- Bill Agee; Frederick County- LeeAnna Pyles; Fredericksburg City- Lisa McMahon; Giles County
Melissa Parsons; Gloucester County- George Bains; Gloucester County- Heather Goin; Goochland County- Terry Pleasants; Greene
County- George Buckley; Greensville County- Mike Veliky; Halifax County- Allen Bober; Hampton City- Susan canny; Henrico
County- Suzanne Roberts; Henry County/Martinsville- Wes Ashley; Highland County- Roberta Lambert; Hopewell City- Kim Parson;
Isle of Wight County- Diane Jones; James City County- Carole Martin; King & Queen County- Holly McGowan; King George County
Wayne Bushrod; King William County- Loretta Collier; Lancaster County- Glenn Rowe; Lee County- Don Scott; Loudoun County
Mike Carter; Louisa County- Denise Marrs; Lunenburg County- DJ. Pendleton; Lynchburg City- Amy Lowe; Madison County- Robert
Finks; Mathews County- Julie Kaylor; Mecklenburg County- Linda cage; Middlesex County- Marcia Jones; Montgomery County- Bill

Tolley; Nelson County- Susan Rorrer; New Kent County- Charles Gardner; Newport News City- Gwen Pointer; Norfolk City- Howard
Douthit; Northumberland County- Kenny Eades; Norton City- Dot Abshire; Nottoway County- Gloria Gray; Orange County- Melissa
McDaniel; Page County- Gene Stewart; Patrick County- Mickie Martin; Petersburg City- Sherwood Young; Pittsylvania County- Jim
Davis; Poquoson City- Jack White; Portsmouth City- Timothy Stenger; Powhatan County- Floyd Greene; Prince Edward County
Johnathan Pickett; Prince George County- Denise Johnson; Pulaski County- John Spangler; Pulaski Town- Melissa Looney; Radford
City- Gail Sojka; Rockbridge Co/Buena Vista/Lexington- Steven Reese; Scioto County- Greg Dunham; Gallia County- Stephen Wilson;
Ironton/Lawrence County- Don Mootz; Ron Adams; Caswell County- Harvey Rudd; Currituck County- Liz Hodges; Dare County
Almey Gray; Richard Taylor; Lawrence County- Jeffrey Pack; Boyd County- Sandra Virgin; Carter County- Thomas Thompson;
Greenup County- 911 center; Greenup County- Scott Brown; Ken Mitchell; Lawrence County~ 911 center; York County- Terry Hall;
Donna Brown; Dorothy Spears Dean; Pokey Harris; Rappahannock County- Richie Burke; Richmond City-William Smith; Richmond
County- Chris Jett; Roanoke City- Mike Crockett; Roanoke County- Pat Shumate; Russell County- Bo Bise; Salem City- Valerie
Ramey; Salem City- Vanessa Goad; Sam Keys; Scott County- Tim Addington; Shenandoah County- Gary Yew; Smyth County
Shannon Williams; Southampton County- Bill Gentry; Spotsylvania County- Lisa Usher; Stafford County- Linda Goodridge; Staunton
City- Tom Byerly; Steve Marzolf; Suffolk City- JJ. Marx; Surry County- Harold Brown; Sussex County- Debbie Jones; Tazewell
County- Brian Hale; Vinton Town- Craig Sheets; Virginia Beach City- Robert Nibarger; Warren County- Karen Cornwell; Washington
County- Mary Fraysier; Waynesboro City- Gary Critzer; West Point Town- Kim Sirman; Westmoreland County~ Norm Risavi;
Williamsburg City- Susan Galvin; Winchester City- Erin Elrod; Wise County- Robert Sturgill; Wythe County- Ikey DaVidson;
WytheVille Town- Albert Newberry; York County- John Petersen

Cc:
SUbject:

Sarbin, Anne
NTELOS GPS Handset update as of 7/1/07

The purpose of this letter is to inform you about progress NTELOS has made toward haVing 95% of
NTELOS customer handsets capable of sending Phase 1/ wireless location information to Public Safety
Answering Points (PSAPs). The Federal Communications Commission (FCC) had previously ruled that
wireless providers needed to have 95% peneiration of GPS capable handsets on their respective
networks by December 31, 2005. NTELOS petitioned the FCC for an extension of this deadline and was
granted an extension until November 1, 2006. NTELOS is reqUired to inform the PSAPs of its progress
towards reaching the goal of providing 95% of its customers with GPS capable handsets. As of July 1,
2007, 97.47% of the handsets on the NTELOS network are GPS capable. NTELOS is continuing in its
efforts to encourage subscribers that currently do not have GPS capable handsets to convert to new
handsets that are GPS capable. If you have questions about NTELOS' progress toward the GPS handset
goal, please contact me at bensona@nteios.com.

Thanks,

Amber Benson
NTELOS, Wireless E-911 Coordinator
1154 Shenandoah Village Dr, 2nd floor
Waynesboro, VA 22980
(540)946-8659 <desk>:: (540)942-3719 <fax>:: (540)241-3578 <PCS>


